

YEAR 1 and 2 – CYCLE STORAGE INSTALLATION SCHEDULE

1. The proposal accounts for a minimum of 18 installations by April 2022.
2. The below table details the location of the initial installations. The programme for the remaining installations will be guided by a combination of AskPorter demand analysis and resident engagement exercises.

INSTALLATION SEQUENCE	YEAR ONE FY21-22
1	Hurst Street Estate
2	Hillside Gardens Estate
3	Streatham Hill Estate
4	Edmundsbury Estate
5	Solon Estate
6	Tulse Hill Estate
7	Notre Dame Estate
8	Oaklands Estate
9	St Matthews Estate
10	Mawbey Borough Estate
11	Clapham Road Estate
12	Vauxhall Gardens
13	Springfield Estate
14	Clapham Manor
15	Portobello Estate
16	Hertford Estate
17	Albert Carr Gardens
18	Deronda Estate